📊 Gantt_chart — Project Plan

📅 Gantt Chart | 🗂️ WBS Diagram

Gantt Chart

Gantt_chart | 17 Mar – 22 Apr 2026 | 27 working days

	0	**Gantt_chart**	**03/17**	**04/22**	**27d**		
1	1	**Project Initiation and Planning**	**03/17**	**03/18**	**2d**		
2	1.1	Define Project purpose, objectiv…	03/17	03/17	1d		Diwas
3	1.2	Define assumptions, constrains…	03/17	03/17	1d	2SS	
4	1.3	Assign roles and responsibilities	03/18	03/18	1d	3FS	
5	1.4	Prepare Project budget	03/18	03/18	1d	4SS	Anil B.T, Diwas
6	2	**Github Setup and Project Borad**	**03/19**	**03/19**	**1d**	**1FS**	
7	2.1	Create repository Structure	03/19	03/19	0.5d		Anil B.T
8	2.2	Create kanban board, columns,…	03/19	03/19	1d	7SS	Anil K.c, Anil B.T, Di…
9	3	**Market Research and Busines…**	**03/20**	**03/23**	**2d**	**6FS**	**Diwas**
10	3.1	Research competitor System	03/20	03/20	1d		
11	3.2	Compare features and identify …	03/20	03/20	1d	10SS	
12	3.3	Finalize market research	03/23	03/23	1d	11FS	
13	4	**Requirements Gathering and …**	**03/24**	**03/26**	**3d**	**9FS**	
14	4.1	Define Functional Requirements	03/24	03/24	1d		Anil B.T
15	4.2	Define Non-Functional Require…	03/25	03/25	1d	14FS	
16	4.3	Review and prepare requireme…	03/26	03/26	1d	15FS	
17	5	**System Architecture**	**03/27**	**03/31**	**3d**	**13FS**	
18	5.1	Define Software and hardware …	03/27	03/27	1d		Anil B.T
19	5.2	Define technical architecture	03/30	03/30	1d	18FS	Reshma
20	5.3	Create architecture diagram	03/31	03/31	1d	19FS	Anil B.T, Reshma
21	6	**System Design**	**04/01**	**04/03**	**3d**	**17FS**	
22	6.1	Prepare UI design	04/01	04/01	1d		Thi
23	6.2	Define navigation and form desi…	04/02	04/02	1d	22FS	Diwas
24	6.3	Finalize design section	04/03	04/03	1d	23FS	Diwas, Thi
25	7	**Diagram Development**	**04/06**	**04/13**	**6d**	**21FS**	
26	7.1	Usecase diagram	04/06	04/07	2d		Diwas
27	7.2	Context diagram	04/08	04/08	1d	26FS	Thi
28	7.3	DFD level 1	04/09	04/09	1d	27FS	Reshma
29	7.4	DFD level 2	04/09	04/09	1d	28SS	Anil K.c
30	7.5	Sequence Diagram	04/10	04/10	1d	29FS	Reshma, Thi
31	7.6	Class Diagram	04/13	04/13	1d	30FS	Anil B.T
32	8	**Database Design ◆**	**04/14**	**04/15**	**2d**	**25FS**	**Anil B.T**
33	8.1	Create ERD	04/14	04/14	1d		
34	8.2	Prepare Data Dictionary	04/15	04/15	1d	33FS	
35	9	**Data Security and Test Planning**	**04/16**	**04/16**	**1d**	**32FS**	
36	9.1	Write security section	04/16	04/16	0.5d		Anil K.c
37	9.2	Write test plan section	04/16	04/16	1d	36SS	Diwas
38	10	**Report Compilation and Form…**	**04/17**	**04/22**	**4d**	**35FS**	
39	10.1	Compile all sections into final S…	04/17	04/21	3d		Anil B.T, Anil K.c, Di…
40	10.2	Review and Submission	04/22	04/22	1d	39FS	Anil B.T, Anil K.c, Di…